e
.b.'t‘ 1 8 46 .'4...0.

Precinct 1 Transportation Task Force

Decembel21, 2012

PROJECT STATUS UPDATES
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FM 2181

Lake Lewisville Bridge & FM 720
FM 720 (North/South)

FM 2499,Section 5

FM 423

US 377Pilot Point

FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension



FM 2181

CSJ: 205402015 205402015 205402-016

Limits (From): Lillian Miller Lillian Miller Hickory Creek
(To): IH-35E Hickory Creek IH-35E

Jurisdiction: Denton, Corinth Denton Corinth

Project Description: Widen from twelane to sixlane divided roadway

Firm: Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue

Schematic Approved: December 15, 2005 Public Hearing: November 2006

FONSI: January 28, 2008 100% PlansE/W Section| DecembeR012

ROW Acquisition Begins E/W Section: | November 2009 N/S Section: January 2011

Utility Relocation E/W Section: * N/S Section: *

DCIS Let Date E/W Section: May 2013 N/S Section: 2015

Current Activities :

1 ROW: TxDOT has retainedMEC to acquire the N/S portion of FM 21833% complete)
Condemnation hearings on the last thpaecelsare in progressROW status reportwiill be
provided to stakeholders.

1 PS&E: The project has beahvided into two construction packages. The North/South Segment

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits. The

East/West Segment will extend from the City of Den@mminth city limits to IH35E.

Utili ties: TxDOT contracted with Halff Associates ¢oordinate utility relocation.

See attacheproject updateeport from HuittZollars.

See attached utility coordination report from Halff Associates.

TxDOT and ITSmetwith Upper Trinity on Friday, September 28, 2012, to discuss utility

relocations
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PROGRESS REPORT

FM 2181

DENTON COUNTY
December 2012

ROUTE STUDIES
Revised Schematic was approved by TxDOT on July 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered to the TXDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of Way Appraisal Process.
ROW Acquisition is progressingell on the EasWest Section and is esserifatomplete.
ROW Acquisition is underway for the Norouth Section of the Project.
Property 15 has been divided between two owners. ROW documents are being updated to
reflect this change.
Parcel 37 habeen updated to reflect the deletion of the ROW requirements.
Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcels8@have been revised to show
no ROW tales.
Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address
recent changes in ownership on several parcels.
Huitt Zollars submitted documents to TxDOT for required drainage easements for beth East
West and NorthSouth Projec.
Huitt-Zollars is continuing to coordinate with TXDOT concerning the acquisition of drainage
easements for the Northouth project.Huitt-Zollars has provided design documentation
verifying outfall requirements as requested by TxDOT to use in negasatiith various
property owners and HOAs.
Huitt-Zollars provided TxDOT with updated plan sheets for the N8dhth project for use
during ROW condemnation hearings.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Issues: Survey being scoped to ti2B®south project and FM499 north
project to FM2181 project. HuitZollars has performed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Summit Oaks
Subdivision and screen wall at @ahian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt-Zollars is preparing plans for a safety review meetinghertraffic control plans.
Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final
document and is preparing the NoitBouth Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department commentsalwhitted final
sealed Drainage Report to be forwarded to Austin for Division review.



Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.

Huitt-Zollarssubmitted 95% plans for the Eastest Project to the District for their review on
September 212012

Huitt-Zollars received 95% District Review comments on Novemb2022,and is currently
revising plans to incorporate comments. Hditlars anticipées preparing and submitting a
100% PS&E package for the EA8ESt Projecby the end oDecember 2012.

Huitt-Zollars is continuing to prepare 95% PS&E plans for N@wluth Section of the project.
Huitt-Zollars submitted in progress Not8outh plan set® the District for use in coordinating
with utilities.

Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal
Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the
resolution ofany PS&E challenges.

Huitt-Zollars has incorporated the connection at ZM9 into the FM2181 plans

Develop wall plans and revise grading adjacent to Summit Oaks subdivision.

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate FMHR2181

design plans improvements to Parkridge south of FM 2181.

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.

Huitt-Zollars has completed rising plans to acanmodate a 14oct outside lanes for shared

use with bicyclist per recent federal policy statement on Bicycle and Pedestrian
Accommodations Regulations and Recommendations as directed in TXDOT Memorandum
dated March 23, 2011.

Huitt-Zollars has submitted FahsignedPavement Design Report to TXxDOT.

Huitt-Zollars met with TXDOT District staff on June 11 and presented final renderings/exhibit
material to be used for publmeeting to be held on JuneuRh affected property owners.
TxDOT to schedule meetingith HOA for Summit Oaks subdivision to present
exhibits/renderings of proposed noise wall/retaining wall.

Huitt-Zollars is continuing to coordinate with TxDOT and adjacent developments concerning
the construction of screening walls. A public meeting held on June 1®at TXDOT Denton
County Area Office. Proposed wall options were presented to affected property owners in the
Corinth Palisades subdivision and

TxDOT sent certified letters to all affected property owners in the Corinth Palisades
subdivigon requesting their vote on wall options. A majority picked an ashlars stone finish for
the drop in precast panels. Hudibllars has prepared 95% design plans and details for this
wall which are included in PS&E package submitted to District oneBder 21, 2012.

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff Associatets)
resole utility conflicts. Utility conflicts for eastvest section have been
resolved including proposed water and sewer relocations by the City of
Corinth. Utility conflict resolution for nortlsouth section is currently in
progress.

Huitt-Zollars received plans for Parkridge south improvements
constructed by the City of Corinth. FM 2181 intersection will need to be
redesigned to accommodate this aen



HEE 12225 Greenville Ave., Suite 200
Dallas, Texas 75243
=== H AI F F (214) 572-2272

Fax (214) 572-2273

Progress Report

TO: Denton County DATE: 12/20/2012
FROM: Marc Epperly, P.E. AVO: 26831 WO03
EMAIL: mepperly@halff.com CSJ: 2054-02-016

Limits: From 866 ft. west of
Barrel Strap Rd. to IH
35
SUBJECT: FM 2181 (E-W) Progress Report

Utility Relocations

1 Atmos Energy i Their plans and permit have been approved by TxDOT. The duration of their project
should be about 60 days and the estimated completion date is March 2013.

1 Carrizo Gas i We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas crossing
west of Parkridge Dr. It was determined that their line is deep enough to clear construction and no
relocations will be necessary.

1 Charter Communications i They are mostly aerial on this project and will be relocating to Oncor
Electric poles. They are currently coordinating with Oncor Electric and completing their relocation plans.

They have submitted their permit to TXDOT and their estimated completion date is March 2013.

1 City of Corinth W&WW) i The Citybs rei mbursable agreement with
contract has been awarded and work has begun. The estimated schedule in their agreement states the
relocation will be complete in early 2013.

1 CenturyLink 7 They are currently working on their relocation design. We are coordinating with
CenturyLink to complete their relocation plans. Their estimated completion date is March 2013.

1 Explorer Pipeline 7 Expl orer ds rei mbur sabl k TxBQIrhaseheen rexecutpda c k a g e
Their relocations were completed in October 2012.

1 Grande Communications i Gr andeds relocation plans and per mit
Their anticipated schedule is to begin in January 2013 and be complete in March 2013.

9 Lake Cities Municipal Utility Authority (LCMUA) i LCMUA has submitted their reimbursable
agreement package to TxDOT and are currently addressing review comments. Their estimated
completion date is March 2013.

1 Oncor Electric i Oncor 6s r ei mbnentsvahbTXROT aag heer executed and they have
begun their relocation project. Their estimated completion date is February 2013.

1 Upper Trinity Regional Water District (UTRWD) i UTRWD has submitted their reimbursable

agreement package to TxDOT and are currently addressing comments. Their relocations will be part of
the roadway construction contract.



LAKE LEWISVILLE 8RN GED

CSJ:

156701-029

Limits (From):

Eldorado Parkway

(To):

FM 423

Ext. Const. Cost:

$54,321,262.70

Description:

Construct a siane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. AbramsThere will be 566 contract days and 30 months of barricades.

)l
)l

See attached TxDOT Construction Report.
Speed Study: The Eldorado Speed Study is complete, and distribution has been made to Little

Elm, Lake DallaspPenton County, and NTTALake Dallas hasaised the speed limit to 45 mph
between Shady Shores Drive and the bridge limits. Nha#raised the speed limit on the bridge
to 50 mph. Little EIm has also implemented a raised speed limit of 45ramptBay Ridge Drive

to the bridge limits



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: December 11, 2012

Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  Wesbf FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (9720431
Contractords Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: July 2014

Current Activities:

Current activities include: Phase 1 Lewisville Lake Bridge, phase 1 substructure at Harts Branch
Bridge, phase 1 substructure at Peach Creek Bridge, excavation, embankment, culvert mspgtiatio
installation, storm water treatment unit installation, inlets, SW3P, retaining wall construction.

Narrative Descripti on : oPhasel lalewisvillmdake Bridge, phasd 1 v i t
substructure at Harts Branch Bridge, phase 1 substruatuPeach Creek Bridge, detour widening,
excavation, embankment, culvert installation, pipe installation, storm water treatment unit installation,
inlets, SW3P, retaining wall construction, asphalt removal (milling).

Narrative Description of activities planned for next month: Lake Lewisville Bridge, Harts Branch

Bridge phase 1, Peach Creek Bridge phase 1, detours, pipe and culverts, retaining walls, excavation
and embankment.

Traffic issues None

Plans for changes in traffic patterns: Phasingof driveways and intersections

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 7ADRTH/SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006

Limits (From): US 380 Schematic Approved: October 2007
(To): Garza Lane Public Hearing: August25,2011

Est. Const. Cost: $33,000,000 FONSI: Decembe4,2011

Project Widen twolane rural roadway to six || 100% PS&E: May 2013

Description: lane divided urban ROW Acquisition Complete: | July2013

Firm: TxDOT Utility Relocation Begins: July 2013

Key Contact: Mike Hainline Anticipated Let Date: November2013

5 tincoln, Park

o Cro;:s Roads
< y )
o

O Oak Point

o Shady Shores

Little EIm
O
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-

Current Activities :

T See attached TxDOT status report.
T ROW: ROW acquisition is approximatef32% complete.
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ﬁ;@@em FM 720: From Eldorado Pkwy to US 380
of Transportation CSJ 1567_01_025
Denton County

PROJECT STATUS AS OF Friday, December 21, 2012:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007
Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010
Revised Schematic approved i November 4, 2010
Revised ROW Map approved: March 21, 2011
Environmental Assessment approved: July 5, 2011.
Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

2> D B I D D

FUTURE MILESTONES
A 60% PS&E (Plans Adequate for utility relocations), estimate completion: January
15, 2013. Drainage revisions more extensive after Feb 23 meeting with cities of
Little EIm and Oak Point
A 100% PS&E estimate completion: May 2013.
A Letting Date: November 2013 ; anticipate including construction start delay to
allow for utility relocations

DESIGN
A PS&E: approx. 53% complete. Design effort restarted in November 2012.
Current and recent design activities and status:
1) Plan/Profile revisions for realignment (miss AT&T facility) i complete
2) Drainage Plan/Profile Sheet revisions (miss AT&T facility) i complete
3) Include Drop Inlets at cross streets to collect ditch drainage i complete
4) Adjust runoff coefficients in several areas to better address future
development, check/adjust storm sewer networks i on-going
5) Revise culverts to address city comments i on-going
6) Revise median cuts/driveway locations per recent comments i on-going
60% PS&E revisions (Plans Adequate for utility relocations) - estimate
completion by January 15, 2013
100% PS&E i estimate completion by May 2013.
Items remaining for 60% PS&E (Plans Adequate): Storm Sewer revisions, Cross
Culvert revisions
Additional items remaining for 100% PS&E: Summaries, TCP, Drainage
Computation Sheets, Miscellaneous Roadway and Drainage Details, Signing &
Pavement Markings, Signal Plans, SW3P Sheets, BMP Sheets, General Notes,
Specifications, Contract Time Determination, etc.

>
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ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going with focus on
properties south of Martop. Monthly ROW status meetings held monthly at the
TxDOT District office.

Ve

A Estimate ROW acquisition complete by July 2013.

UTILITIES

A TxDOT is currently coordinating with Upper Trinity and Mustang water districts
to resolve conflicts with large water lines north of Martop Road. Expected
difficulty with relocation may make it reasonable to proceed with the November
2013 bid date only for the 2.6 mile project length south of Martop Road.
Anticipate meeting with Upper Trinity and Mustang water districts in mid-
January 2013 to discuss various options.

A WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE. Notice to
Proceed issued on April 19, 2010. SUE delivered to District on July 29, 2010.

A AT&T, TxDOT, City of Little EIm officials met on 6-21-2010 to discuss project
impacts to AT&T facility near station 61+00. Issues: 1) proposed FM 720
pavement section conflicts with major underground vault currently on AT&T
property; 2) proposed ROW |l ine is approxi mat
building leaving little to no room to relocate vault. Revised schematic
incorporating new alignment (avoid AT&T Central Office) submitted to Austin
office on October 28, 2010, approved on November 4, 2010.

A Utility Coordination meetings to begin in February 2013.

A Utility Relocations T Projected to begin by July 2013 based on ROW acquisition
time line.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Est. Const. Cost: $31.8 million

Description: Construct siMane divided urban roadway
Firm: Halff Associates

Key Contact: Mike Romanowski

FONSI: November 3, 2010

100% PS&E: January 2012

ROW Complete: *

Utilities Relocated: *

Project Tracker Let Date: May 204

Construction complete:

Current Activity :

' ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA,Halff will publish an NOA.
1 PS&E: The 100% PS&BRvas submitted mJanuary9, 2012, for

review.

f Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessary relocations and has participated in
fifteen projectwide utility coordination meetingand several
additional meetings requested by the various utility compariiks.
projectwide utility coordination meetingrasheld onDecembeg0,
2012 See attached meeting minutes fromEreezember 202012,

meeting.

1 ROW: ROW and easement parcels have been reduced in size and
deleted where possible with some minor design modifications. The
total number oparcels has been reduced fromt@31.

f  TxDOT has confirmed that RTR funds can be considered local funds
Denbn County will still be required to contribute 10% of ROW costs,
but will be given credit for ROW already purchasd@de ROW
LPAFA with TxDOT was executed by Denton County on May 1,
2012, and subsequently by TxDOT on May 10, 2012.

1 Therewasa project kek-off meetingon October 302012, to begin
ROW acquisition.Appraisals have been completedffers have been
made on 19 parcels.

1 Let Date: TxDOT has changed the projercker date from May
2013to May 2014.

Precinct 1ProjectReport
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FM 24995 Utility Coordination Meeting Minutes (12/20/2012)

AtteQdees:
wW¢E5he¢Y 5Fyye | SyRSNE2YT ¢NIF 08 . SO|
w I FEFFY aétryxé ] £t 8 @StAYT W2aK /FydaiSazy

whiKSNEY WAY 2AfRSNI G/ h50T CFENI 9YIFRA g(DIBh);Stevet NP &

Reman (UTRWD); Hank Ogden (COSERYV); Larry Guay & Dennis Groves (Verizon); Micheal Kuhlenbeck
(Charter)

Summary:

l. INTRODUCTIONS
Il. PROJECT STATUS

a. Right of Way; All offers out; 3 or 4 already accepted; best case scenario, will be iddh

months f nothing goes to condemnation

b. Fundingg RTR, Complete

C. Letting Dateg July 2014Area office would like to move to 2013 but depends on ROW.
Il BASIC DESIGN INFO

a. Limits¢ From FM 2181 to IH 35E

b. Lengthg 2.919 miles or 15,440.39 ft.

C. Scae ¢ Construction of a Nofrreeway Facility
V. UTILITY COORIDATION/QUESTION AND ANSWER

a. Utility Installation Review System

b Utility Clearance Letters

C. Utility Agreements

d Utility Companies

I City of Denton: Started construction on Phase3weeks agand should be
complete in Februar2013 Phase 2 same status as before; will probably need a
HNQEHNQ SIF&aSYSyid F2NJtKIF&asS no

1 DISD: Still working on easement acquisition; have corresponded with all land owners;

777 Lakes reluctant to give permanent easemlauit will give access; Muir will not
sign easement until TXDOT parcel bought

1 COSERV Ga&2hase 1 by Pine Hills is complete; waiting on ROW at Robinson before
completing

LJS

T / KFENISNY 2 REAKIYT2NI Y@aNAXKT NBIffe R2yQi

relocation so will have to swing from existing poles to new poles

1 DME Have not come up with design; will use accommodation zone where possible;
working on switch box issue

1  Upper Trinity Relocation will take people out of service so cannot be done during
peakseason; estimating bid by October 2013, mobilization November 2013 and
construction complete February 2@1

9  Verizon: Asked if reimbursable if currently in City ROW and will need to get an
easement Danny to check on it; need ROW at Robinson for Phasenlprobably
complete Phase 1 design by Ma2iil 3.

VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings January 17, 2012

Precinct 1ProjectReport December 2012 12



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
US 380
6.91 miles

To be determined

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
August2013
September 2013
December 2013
May 2016

Current Activity :

T ROW: ROW acquisition izomplete.

PS&E: 100% Plans have been completed.

1  TxDOT shows the project lelate to be September 2013;
however, the projechaybe eligible to leat an earlier date.

1 See attachedlacobsProgress Report

1 See attached TxDOT Project Report.

=

L
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Project Update
FM 423 North Improvements
December 13, 2012
Efforts this month:

Submitted corrected sheets to TxDOT for final approval

Right-of-Way Acquisition efforts this month for the North Section

ROW acquisition complete: 63 parcels closed out of 63 total parcels.

Utility Coordination Effort for the north section:
° The TxDOT Denton Area Office has taken over responsibility for the utility coordination.



TxDOT Monthly Project Report for PrecinttTask Force
Date of report: December 10, 2012
Report prepared by:Noe Rodriguez

Project: C 15672-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

ContractorAustin Bridge & Road, LP

TxDOT Project manager: Noe Rigplez Phone: (214) 92242
Contractorbés Superintendent: ST3e0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: May 2013

Current Activities: ABR to start plaimg concrete pavement,-daul right turn lane, and turn inT7l & Boyd
Road crossover prices. Roadway Solutions working on signal & illumination punch list, Texas Bominite placing
colored pattern concrete along center line.

Narrative Description of lastmo nt h 6 s d&ocatlway $olutiores snstalled lighted street signs. Highway
Technology placedrrows. WOE placing driveway and ramps.

Narrative Description of activities planned for next month: Place Boyd Road crossoverlT driveway &
Aspen slopes &idewalk.

Traffic issues None
Plans for changes in traffic patterns:ABR to close inside main lane for placement of colored pattern concrete.

Item(s) of work currently controlling project completion: 7-11 driveway, Aspen slopes & Boyd cross over
charge order.

Other items of significance:7-11 driveway, Aspen slopes & Boyd road crossover



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029
North of FM 455/Zipper Road
North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

3.5 miles April 2013

Bridgefarmer

Firoze Shams
Ray Wells

Current Activity :

il
il

= =4 =4 =4

ENV: Environmental Clearance was providedAurgust 30, 2012.

Route Design Studies:The fourlane divided section would cost approximately 60% more

than the currently anticipated section ($18 million versus $12 million). The largest component
of the increasés the cost of ROW, which is estimated at $4.7 million

PS&E: Bridgefarmemadethe 60% submittabn October 15, 2012

Bridgefarmer made the 90% submittal on December 10, 2012.

A US 377 technical meeting has been scheduled for the third Monday of the opaentterly

See Status Report from Bridgefarmer.

Precinct 1ProjectReport December 2012 1€



TS 377 in Pilot Point, TX
C5J: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report = 30
Period: November-December, 2012

Activities during this Period

Continued project coordination with TxDOT, Denton County (ITS)
Continued project management activities

Completed addressing the 60% Design Plan Comments from TxDOT
Met with TxDOT to go over dramnage 'roadway design issues.
Received the plans for the new McDonald’s from Pilot Point.

L o N B

ol R

Submuitted the 90% PS&E package to TxDOT on 12/10/12.

Firoze Shams, PE. PTOE
Project Manager

Precinct 1ProjectReport December 2012

Incorporated the design plans for the McDonald’s into US 377 design.



FM 455

CSJ: 081602-TBD Begin Advanced Planning: June 2010
—
Limits, Section A: Efr(ljl—r?- I;g/l 2450t0 approx. ¥ mile west Complete Draft Env. Document: | *
. . . From approx. ¥ milevest of IH35 to . . .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approved:
Length: 5.3 miles Clearance f(?r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ject lane urban roadwawith turn lanes at — -
Description: IH-35 ROW Acquisition Begins: *
Firm: Dannenbaum Utility Relocation Completed: | *
Key Contact: Danny EverettGreg Vowels Anticipated Let Date: *

Current Activity:

ENV: Environmental work isinderway, including field investigations.

ROW: Will begin once the project has been environmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction purposes. The constriggionate for
the entire project is $40 million. The estimate forwlest project, Section A (from FM 2450
to approximately ¥ mile west of H85) is $24 million. The construction estimate for ¢last
project Section B(from approximately 3nile westof IH-35 to 1.5 miles east of KHYMarion
Road is $16 million. The project will not be split for the schematic and environmental phases.
The LPAFA was fully executed on December 11, 2012.

Dannenbaum submitted the schematic to the Dallas DistriSepember20, 2012
Commentseceived from TXxDOT on Novembe®22012. Comment resolution meeting was
held on December 18, 2012.

1 See Dannenbaum status report.

= =4 =4 =4

= =4 =
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FM 455 Progress Report

12/17/12

C-S-J: 081602-TBD
Limits (From): FM 2450

(To): Marion Road
Length: 5.3 miles
Est. Const. Cost: $40 million
Description of Project: Widen two lane rural roadway to a four lane urban roadway

turn lanes at IH 35

Past Mont hés Activities:

1 Had project status meeting 12/10/12.

Ne x t M A\cativitibsd s

1 Comments received and resolution meetimgheld on 12/18/12.
1 Address comments from TXxDOT on schematic.
1 Will develop schedule for finalizing schematic with TXxDOT.



MAYHILL ROAD

IH-35E August2011

US 380 June 2013

3.9 miles June 2013

$56,670,566 October2013

Widen existing twelane roadway to

four-lane, dividedurban cross section August2013

City of Denton

April 2013 (bridges only)

FrankG. Payne P.E. Spring 2016

Current Activity
1 The propertyacquisition process ha®en initiated.
1 The Cityand design team are moving toward completion ob60% design plansouthof
McKinney Street
T The Cityds pr i mar fjnalizethadesiga et ahdriimoge fopvard with
offers for Rightof-Way.
1 The project website contains updates and project informatiaw.mayhillroad.com

Precinct 1ProjectReport December 2012
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http://www.mayhillroad.com/

